Town of Enfield
WPCF Upgrade

Weekly Construction Update November 27, 2018

Enfield WWTF Upgrades
CWF #671 Project #227363.08
Work Completed to 11/23/2018
» Removed stockpiled unsuitable material
» Formed and poured the slab for Gravity Thickener #2
» Demolished chemical equipment in the Operations Building
Work Planned for 11/26/2018 to 11/30/2018
Extend distribution box WAS, plant water, and scum lines past GT 1
Form and pour Gravity Thickener #2 center well
Continue cleanup in primary and secondary clarifier
Install interior pipe within the distribution box
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Continue demolition of Primary Clarifier #2 and chemical equipment in the Operations

Building

Next weekly meeting 12/4/18
Next monthly meeting 12/11/2018

COMMITMENT & INTEGRITY DRIVE RESULTS

woodardcurran.com



